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The send portiom of the systeum has been completed and is now in
the process of being installed in the signal center. An additional :
R/T set (Reperforator transmitter) required for the receive portion E
of the system has been ordered from Teletype Corporation. Delivery
is expected in approximately three weeks. The entire system is ex-
pected to be in operation by the end of October. i
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